



The Global Language of Business

Do-It-Yourself, Garden and Pet planning 2023

Final

28 October 2022



DIY, Garden & Pet planning 2023



Activity	December 2022	January	February	March	April	May	June	July	August	September	October	November	December
Meeting:													
Business Council				28-3-2023							3-10-2023		
Steering Committee				7-3-2023		16-5-2023				19-9-2023		21-11-2023	
Maintenance group		31-1-2023			25-4-2023					12-9-2023		14-11-2023	
Datamodel:													
Publication 1	19-12-2022												
Release 1			25-2-2023										
Publication 2				27-3-2023									
Release 2						20-5-2023							
Publication 3							19-6-2023						
Release 3									19-8-2023				
Publication 4										25-9-2023			
Release 4												18-11-2023	
GDSN:													
3.1.18			25-2-2023										
3.1.19 + GPC						20-5-2023							
3.1.20									19-8-2023				
3.1.21 + GPC												18-11-2023	



Datamodel - Release 1

- Sprint 55 : 26 September - 14 October
- Sprint 56 : 24 October - 11 November
- Sprint 57 : 14 November - 2 December

- Concept datamodel : 2 December
- Change & Final datamodel : 5 - 14 December
- Publication datamodel : 19 December
- Production : 25 February



Datamodel - Release 2

- Sprint 58 : 2 - 20 January
- Sprint 59 : 23 January - 10 February
- Sprint 60 : 20 February - 10 March

- Concept datamodel : 10 March
- Change & Final datamodel : 13 - 22 March
- Publication datamodel : 27 March
- Production : 20 May



Datamodel - Release 3

- Sprint 61 : 27 March - 21 April
- Sprint 62 : 24 April - 12 May
- Sprint 63 : 15 May - 2 June

- Concept datamodel : 2 June
- Change & Final datamodel : 5 - 14 June
- Publication datamodel : 19 June
- Production : 19 August



Datamodel - Release 4

- Sprint 64 : 19 June - 7 July
- Sprint 65 : 24 July - 11 August
- Sprint 66 : 14 August - 8 September

- Concept datamodel : 8 September
- Change & Final datamodel : 11 - 20 September
- Publication datamodel : 25 September
- Production : 18 November



Datamodel - Release 1

- Sprint 67 : 25 September - 13 October
- Sprint 68 : 16 October - 3 November
- Sprint 69 : 6 - 24 November

- Concept datamodel : 24 November
- Change & Final datamodel : 27 November - 6 December
- Publication datamodel : 11 December
- Production : 24 February