



The Global Language of Business

Do-It-Yourself, Garden and Pet planning 2022

Final

8 December 2021



DIY, Garden & Pet planning 2022



Activity	December 2021	January	February	March	April	May	June	July	August	September	October	November	December
Meeting:													
Business Council				29-3-2022							4-10-2022		
Steering Committee				15-3-2022		12-5-2022				13-9-2022		29-11-2022	
Maintenance group			8-2-2022			10-5-2022				6-9-2021		22-11-2022	
Datamodel:													
Publication 1	17-12-2021												
Release 1			26-2-2022										
Publication 2				28-3-2022									
Release 2						21-5-2022							
Publication 3							20-6-2022						
Release 3									13-8-2022				
Publication 4										26-9-2022			
Release 4												19-11-2022	
GDSN:													
3.1.18			26-2-2022										
3.1.19 + GPC						21-5-2022							
3.1.20									13-8-2022				
3.1.21 + GPC												19-11-2022	



Datamodel - Release 1

- Sprint 41 : 20 September - 8 October
- Sprint 42 : 11 - 29 October
- Sprint 43 : 1 - 19 November
- Sprint 44 : 22 November - 3 December
- Concept datamodel : 3 December
- Change & final datamodel : 6 - 10 December
- Publication datamodel : 17 December
- Production : 26 February



Datamodel - Release 2

- Sprint 45 : 3 - 28 January
- Sprint 46 : 31 January - 18 February
- Sprint 47 : 21 February - 11 March

- Concept datamodel : 11 March
- Change & final datamodel : 14 - 18 March
- Publication datamodel : 28 March
- Production : 21 May



Datamodel - Release 3

- Sprint 48 : 28 March - 22 April
- Sprint 49 : 25 April - 13 May
- Sprint 50 : 16 May - 3 June

- Concept datamodel : 3 June
- Change & final datamodel : 6 - 10 June
- Publication datamodel : 20 June
- Production : 13 August



Datamodel - Release 4

- Sprint 51 : 20 June - 7 July
- Sprint 52 : 11 - 28 July
- Sprint 53 : 1 - 19 August
- Sprint 54 : 22 August - 9 September
- Concept datamodel : 9 September
- Change & final datamodel : 12 - 16 September
- Publication datamodel : 26 September
- Production : 19 November



Datamodel - Release 1

- Sprint 54 : 26 September - 21 October
- Sprint 55 : 24 October - 11 November
- Sprint 56 : 14 November - 2 December

- Concept datamodel : 2 December
- Change & final datamodel : 5 - 9 December
- Publication datamodel : 19 December
- Production : 25 February