



The Global Language of Business

Do-It-Yourself, Garden and Pet planning 2024

Final

16 October 2023



DIY, Garden & Pet planning 2024



Activity	December 2023	January	February	March	April	May	June	July	August	September	October	November	December
Meeting:													
Business Council				26-3-2024							1-10-2024		
Steering Committee				5-3-2024		21-5-2024				17-9-2024		19-11-2024	
Maintenance group			6-2-2024			14-5-2024				10-9-2024		12-11-2024	
Datamodel:													
Publication 1	18-12-2023												
Release 1			24-2-2024										
Publication 2				11-3-2024									
Release 2						18-5-2024							
Publication 3							10-6-2024						
Release 3									17-8-2024				
Publication 4										9-9-2024			
Release 4												16-11-2024	
GDSN:													
3.1.26			24-2-2024										
3.1.27 + GPC						18-5-2024							
3.1.28									17-8-2024				
3.1.29 + GPC												16-11-2024	



Datamodel - Release 1

- Sprint 67 : 25 September - 13 October
- Sprint 68 : 16 October - 3 November
- Sprint 69 : 6 November - 1 December

- Concept datamodel : 1 December
- Change & Final datamodel : 4 - 13 December
- Publication datamodel : 18 December
- Production : 24 February



Datamodel - Release 2

- Sprint 70 : 18 December - 12 January
- Sprint 71 : 15 January - 2 February
- Sprint 72 : 5 - 23 February

- Concept datamodel : 23 February
- Change & Final datamodel : 26 February - 6 March
- Publication datamodel : 11 March
- Production : 18 May



Datamodel - Release 3

- Sprint 73 : 11 March - 5 April
- Sprint 74 : 8 - 26 April
- Sprint 75 : 29 April - 24 May

- Concept datamodel : 24 May
- Change & Final datamodel : 27 May - 5 June
- Publication datamodel : 10 June
- Production : 17 August



Datamodel - Release 4

- Sprint 76 : 10 - 28 June
- Sprint 77 : 1 - 26 July
- Sprint 78 : 29 July - 23 August

- Concept datamodel : 23 August
- Change & Final datamodel : 26 August - 4 September
- Publication datamodel : 9 September
- Production : 16 November



Datamodel - Release 1

- Sprint 79 : 9 September - 4 October
- Sprint 80 : 7 October - 1 November
- Sprint 81 : 4 - 29 November

- Concept datamodel : 29 November
- Change & Final datamodel : 2 - 11 December
- Publication datamodel : 16 December
- Production : 22 February