



The Global Language of Business

# Do-It-Yourself, Garden and Pet planning 2025

Final

---

19 November 2024



# DIY, Garden & Pet planning 2025



Activity	December 2024	January	February	March	April	May	June	July	August	September	October	November	December
<b>Meeting:</b>													
Business Council				11-3-2025							21-10-2025		
Steering Committee			11-2-2025			13-5-2025				16-9-2025		18-11-2025	
Maintenance group		28-1-2025				6-5-2025				9-9-2025		5-11-2025	
<b>Datamodel:</b>													
Publication 1	16-12-2024												
Release 1			22-2-2025										
Publication 2				10-3-2025									
Release 2						24-5-2025							
Publication 3							9-6-2025						
Release 3									23-8-2025				
Publication 4										8-9-2025			
Release 4												15-11-2025	
<b>GDSN:</b>													
3.1.30													
3.1.31 + GPC						24-5-2025							
3.1.32									23-8-2025				
3.1.33 + GPC												15-11-2025	



## Datamodel - Release 1

- Sprint 79 : 9 September - 4 October
- Sprint 80 : 7 October - 1 November
- Sprint 81 : 4 - 29 November
  
- Concept datamodel : 29 November
- Change & Final datamodel : 2 - 11 December
- Publication datamodel : 16 December
- Production : 22 February



## Datamodel - Release 2

- Sprint 82 : 23 December - 17 January
- Sprint 83 : 20 January - 7 February
- Sprint 84 : 10 - 28 February
  
- Concept datamodel : 28 February
- Change & Final datamodel : 3 - 11 March
- Publication datamodel : 17 March
- Production : 24 May



## Datamodel - Release 3

- Sprint 85 : 17 March - 11 April
- Sprint 86 : 14 April – 2 May
- Sprint 87 : 5 - 30 May
  
- Concept datamodel : 30 May
- Change & Final datamodel : 2 - 10 June
- Publication datamodel : 16 June
- Production : 23 August



## Datamodel - Release 4

- Sprint 88 : 16 June - 4 July
- Sprint 89 : 7 - 25 July
- Sprint 90 : 28 July - 22 August
  
- Concept datamodel : 22 August
- Change & Final datamodel : 25 August - 3 September
- Publication datamodel : 8 September
- Production : 15 November



## Datamodel - Release 1

- Sprint 91 : 8 September - 3 October
- Sprint 92 : 6 - 31 October
- Sprint 93 : 3 - 28 November
  
- Concept datamodel : 28 November
- Change & Final datamodel : 1 - 10 December
- Publication datamodel : 15 December
- Production : 21 February